
Cranston School Buildings Committee

Superintendent’s Conference Room

May 7, 2014

Members Present:

Brad Draycott; Nicholas Capezza;, Judith Lundsten, Mario Aceto, 

Others Present:

Brad Ripley, Ed Wojcik, Architect 

The meeting was called to order at 5:33. A motion to approve the

minutes of April 2, 2014 was made by Mario Aceto and seconded by

Judy Lundsten.  All were in favor, minutes approved.

Public Comment

There were no public comments. 

 

Old Business

Renovation Bonds

Mr. Draycott asked Dr. Lundsten if there was an update on the

Renovation Bonds. Dr. Lundsten stated that all the material and



documents have been prepared and submitted to RIDE.  Mr. DaSilva

and his staff now have to review all of the material that was turned in. 

They have reviewed them and we are on the work session for April 8,

2014 at 4:00 p.m. at RIDE.  There were 14 applications from across the

state and only three are on the agenda – Cranston, Burriville and

South Kingstown.  Dr. Lundsten felt that they would not have put us

on unless they were certain that it would move forward.  Reached out

to our legislators and they are comfortable with moving forward with

the legislation.  The enacting legislation has been written by our

attorney and submitted with the city council’s approval.  If we are not

okay at the board meeting, Dr. Lundsten stated she would let this

committee know.

Renovation of Science Rooms

 Mr. Wojcik stated that he was waiting to get approval of additional

fees for the science room and did not have an update on that project. 

He stated he was concentrating on the flooring that went out to bid

and window project.  He stated that they did receive bids on the

flooring and Mr. Draycott asked if a spread sheet was done.  Mr.

Capezza stated that there was no spreadsheet but that he brought the

bids with him and could let this committee know who they were and

what the numbers were.  A letter of recommendation for the low

bidder was sent over to Contract and Purchasing.  The low bidder

was AA Asbestos an asbestos removal company.  Mr. Capezza stated



a concern in their ability to do tile work.  The company informed him

that they have a company in line to do that work.  Mr. Capezza also

stated that Mr. Marchesi had some experience with them and had a

good feeling.  Mr. Capezza indicated that there price was $273,250

plus an additional $3,000 for the add alternate for green tiles.  The

total package was $276,250 and included the allowance of $35,000 for

a contingency plan.  The second bidder was Continental Flooring and

they were $373,688 plus an add alternate of $39,384.  Ruggieri was

$466,800 plus an add alternate of $41,900.

Mr. Wojcik stated they did not have a lot of questions during bidding. 

Mr. Wojcik stated that we need to make sure on our end on the bid

specs we have indicated the tile pattern and color pattern and that we

make those choices now.  Mr. Capezza indicated that as soon as he

gets a copy of the award letter he will contact the contractor and set

up a pre-construction meeting to go over schedules and iron out any

issues before work starts.   Mr. Capezza stated that they have worked

with AA Asbestos and they have had good luck with them.  

Windows

Mr. Wojcik stated on the window projects they have begun

assembling documents and presented to the committee a color

rendering that he did to show what was being done.  The drawing

showed where the floor structure and HVAC would be.  It would be a

glass surface but you would not be able to see through it.  He also

stated that there are different shades that could be used but that had



not yet been determined.   There was some minor discussion in

regard to AC units for the windows.  Mr. Wojcik stated that he had to

talk with some window manufacturers to come up with a system that

is narrow in depth to match what is there.  Does not windows to

protrude past the skin.  The standard configurations are about 6” to

7” and that is about 4 ¼ to work with but thinks he can work with this

challenge. Mr. Wojcik is concerned about some walls being attached

to the curtain wall and would like to go through every classroom and

looking at every condition.  Some of the unit ventilators and sills need

to be re-configured.  Mr. Wojcik stated that he gave a package to Mr.

DaSilva who requested drawings for the funding and have been

talking with him and that they need to get the three formal

submissions, schematic design, design development and

construction.  He indicated that they pretty much have received

schematic design approval from Mr. DaSilva but still needs to be

formally submitted to him.  Mr. Wojcik stated that when looking at the

drawing, on the lower level of the existing building, the right side, the

wall is made out of glass block.  There are broken pieces of glass

block and seals are gone and stated he was asked to replace that and

do the masonry wall with clear story windows so that everything is

consistent.  

Dr. Lundsten asked about the air exchange (unit ventilators) and if we

were going to look at that in regards to the noise level qualifications. 

Mr. Wojcik stated that they do not have an acoustician hired that

analyzes the whole room and are hoping that in the science



classroom we will choose a unit, an oversized unit, that runs slower

and quieter and Mr. Zisserson will make that determination.  Dr.

Lundsten stated that she would check with Mike Crudale to do a

survey to see what he currently has. 

Replacement Tiles

Mr. Wojcik stated that the contractor would need to submit paperwork

on the VOC content proving they have met the low VOC for

sustainable biolast tiles, flush-out of the building for the air during

construction.  This will all be discussed in the pre-construction.  Mr.

Draycott asked about selecting tiles and Mr. Wojcik stated that it is

the paperwork that supports the tile.  Literally a spread sheet is done

based on the volume and cost of the material and what the

percentage of sustainable material is.  Working with Mr. Zisserson

and will eventually get there.

Sprinkler Design

Mr. Capezza stated that an RP was sent out and had a pre-bid with a

few companies.  Mr. Capezza stated that Mr. Marchese called him and

indicated that he postponed the bid openings for two weeks and his

reason was that he had a prominent company that we have had

experience with and who could not get the bid in on time.  An

addendum went out before the bid due date and bids have not been

opened.  Bids will now be due on May 20 and an award on the first



meeting in June and should have a contractor on board before school

lets out.  

There was no further business.

Next meeting is scheduled for Wednesday, June 4, 2014 at 5:30 p.m..

There was no further business.  Mr. Draycott asked for a motion to

adjourn; Dr. Lundsten made a motion to adjourn, Mr. Capezza

seconded, all were in favor, meeting adjourned.

Respectfully Submitted,

Margie Chapman

Recording Secretary


